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Report of Accomplishments – Habersham County ‐ Joint  
 

ED = Economic Development  H = Housing 
NCR =  Natural & Cultural Resources  CFS =   Community Facilities & Services  

T = Transportation  LU = Land Use 
 

Action  Status  Comment 
ED‐1 Establish a Public Utility Cooperative  Cancelled  No longer priority 
ED‐1 Complete joint sewer/water expansion plan  Complete   
ED‐2 Establish programs for high risk students  Complete   
ED‐2 Expand ESOL programs  Complete   
ED‐3 Complete s strategic plan for the industrial park  Complete   
ED‐3 New business recruiting  Complete  Ongoing policy 
ED‐4 Recruiting medical specialists  Complete  Ongoing policy 

ED‐5 Establish Convention & Tourist Authority  Complete  Addressed through 
Chamber 

ED‐5 Develop a marketing strategy for historic sites  Complete   

ED‐6 Develop strategy to create higher paying jobs  Complete  Addressed in business 
recruitment 

ED‐6 Survey young professionals and develop a plan 
to retain them as residents  Cancelled  Chamber utilizes other 

information 

ED‐7 Determine use of impact fees  Cancelled  Impact fees not viable 
at this time 

ED‐7 Establish CIE for impact fees  Cancelled  Impact fees not viable 
at this time 

ED‐8 Expand curriculum for community oriented 
education and conferences  Cancelled  Lack of demand 

ED‐8 Develop facility sharing policies  Complete   
ED‐9 Define benefits for alcohol w/dining  Complete   
ED‐9 Ballot measure for alcohol w/dining  Complete   
ED‐10 Identify existing tax incentives  Complete   

ED‐10 Identify and resolve conflicting tax policies  Complete  Ongoing exercise 
through LOST and SDA 

ED‐10 Extend Freeport exemption to all jurisdictions  In progress   
ED‐10 Identify appropriate incentives for revitalization  Complete   

H‐1 Revise SD regulations re. housing preferences  Postponed  Deferred to local 
jurisdictions 

H‐1 Develop and adopt infill housing regulations  Postponed  Deferred to local 
jurisdictions 

H‐2 Determine availability of workforce housing  Complete   

H‐2 Reduce barriers to workforce housing  Complete 
Some efforts 
completed but issue is 
ongoing 

H‐3 Define need for Shelter Space  Postponed   
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NCR‐1 Revise codes for Conservation SD  Complete   

NCR‐1 Update zoning re. Character map  Postponed  Character Areas to be 
reassessed 

NCR‐1 Develop and adopt a tree ordinance  Complete   

NCR‐1 Develop and adopt ordinances to protect 
scenic views  In progress 

Scenic Byway 
application submitted; 
Character Areas to be 
reassessed 

NCR‐2 Develop and implement a water/energy  
conservation education program for consumers  In progress  Being coordinated with 

River Basin Mgmt. Plan 
NCR‐2 Implement water/energy conservation and a 
water loss tracking system for suppliers  In progress  Being coordinated with 

River Basin Mgmt. Plan 
NCR‐2 Identify and implement innovative 
opportunities for water recycling  Complete   

NCR‐3 Complete an updated Historic Resources 
survey  Postponed  Awaiting support from 

HPD 
NCR‐3 Strengthen regulations to protect historic 
resources  Postponed  Awaiting completion of 

resource survey 
NCR‐3 Identify incentives available and implement a 
program for rehabilitating both publically and 
privately owned historic structures 

Complete   

NCR‐4 Design TDR process  Complete   
NCR‐4 TDR implementation  Postponed  Not viable at this time 

NCR‐6 Soque River preservation  Complete  Additional measures 
still recommended 

NCR‐7 Develop a marketing plan featuring historic 
character of the County  Complete   

CSF‐1 Develop a SPLOST education program  Complete   
CSF‐1 Develop a plan to use SPLOST for 
Comprehensive Plan implementation  Complete   

CSF‐2 Implement water purchasing plan  In Progress   
CSF‐2 Develop and implement a water reservoir plan  In Progress   
CSF‐3 Undertake a police service needs study  Postponed  Awaiting resources 

CSF‐3 Police service consolidation  Postponed  Deferred until need 
study is completed 

CSF‐4 Undertake a fire service needs study  Postponed  Awaiting resources 

CSF‐4 Fire service consolidation  Postponed  Deferred until need 
study is completed 

CSF‐5 Determine options for management of sewer & 
water system  Complete   

CSF‐5 Develop a sewer & water capital improvement 
plan  Complete   

CSF‐7 Establish Urban Service boundary  Cancelled  Not viable at this time 
CSF‐7 Revise service delivery strategy  Complete   
CSF‐8 Coordinate development & education  Complete   
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CSF‐8 Develop a construction plan to alleviate 
projected school overcrowding  Complete   

CSF‐10 Quarterly Council of Governments  Complete  Ongoing policy 
CSF‐10 Establish council of Jurisdiction Managers  Complete  Ongoing policy 
CSF‐11 Coordinate local annexation procedures  Complete  Ongoing policy 

CSF‐12 Develop and adopt a joint sign ordinance  Postponed  Deferred to local 
jurisdictions  

CSF‐14 Develop a plan for enhanced recreation 
facilities  Complete   

CFS‐14 Joint use of school facilities  Complete   
CSF‐15 Analyze existing and planned services for 
equity to all parties. Identify and make adjustments to 
any specific services to provide equity. 

Complete   

T‐1 365/441 corridor master plan  Postponed  Comp Plan character 
areas to be amended 

T‐2 Establish Council of regional transportation staff  Postponed  TSPLOST not passed 
T‐3 Implement recommendations for high accident 
rate intersections and roads  Complete   

T‐4 Revise County Transportation Plan  Complete   
T‐7 Develop plan for county wide trail system  In progress   
LU‐1 Establish Council of Planning Depts.  In progress   
LU‐3 Revise land development ordinances to focus 
Industrial development on 365  Postponed  Comp Plan character 

areas to be amended 

LU‐3 Establish requirements for visual buffers on 365  Postponed  Comp Plan character 
areas to be amended 

LU‐4 Modify CLDR to allow road connection between 
developments  Complete   

LU‐5 Develop unified zoning / land use ordinances  Postponed  Comp Plan character 
areas to be amended 

LU‐5 Develop a plan to incentivize Infill housing & 
subdivisions  Complete   

LU‐5 Shared planning/mapping/inspection  Complete   
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Report of Accomplishments – Unincorporated Habersham County 
 

ED = Economic Development  H = Housing 
NCR =  Natural & Cultural Resources  CFS =   Community Facilities & Services  
IC = Intergovernmental Coordination  T = Transportation 

LU = Land Use 
 

Action  Status  Comment 
ED‐1 Hire Dir. of Economic Development  Completed  Position filled 

ED‐1 Ensure buffers around industrial development  Currently 
underway 

Covenants awaiting adoption 
‐ 2015 

ED‐1 Purchase additional land for Industrial Park  Postponed  Awaiting funding 
ED‐2 Feasibility study of airport site  Complete  2008 Airport Plan Update 
ED‐2 Strategic Plan for airport growth  Complete  2008 Airport Plan Update 
ED‐2 Funding for airport expansion  Complete  FAA match funding 

ED‐3 Concept plan for Business/Office Park  Currently 
underway  Plan being written ‐ 2017 

ED‐3 Funding/land for Business/Office Park  Currently 
underway 

Partnerships being developed 
– 2017 

ED‐4 Modify Abatement Ordinance  Not Accomplished  No longer pursued 
ED‐4 Expand Code enforcement staff  Complete  No additional staff needed 
ED‐4 Adopt Property Maintenance code  Not Accomplished  Adoption failed by vote 
ED‐5 Identify and evaluate all incentives to encourage 
farming  Complete  County recognizes Sate 

incentives and exemptions 
H‐1 Revise CLDR regulations to allow for higher 
density development  Postponed  Modification of Comp Plan 

under discussion 
H‐2 Adopt Housing Code  Not Accomplished  Adoption failed by vote 

NCR‐1 Revise mountain/ridgeline ordinance  Complete  No changes needed after 
review 

NCR‐1 Review/revise slope tables in CLDR  Postponed  Modifications to Comp Plan 
under discussion 

NCR‐1 Expand River Protection Corridor  Postponed  Modifications to Comp Plan 
under discussion 

NCR‐1 Partnership for natural resources education  Complete   Soque Watershed and 4H 

NCR‐2 Implement Resource/Rural Conservation Areas  Postponed  Modifications to Comp Plan 
under discussion 

NCR‐2 Rural Village Overlay  Postponed  Modifications to Comp Plan 
under discussion 

NCR‐2 Develop regulations for a TDR  Postponed  Modifications to Comp Plan 
under discussion 

NCR 2 Support active farming  Postponed  Modifications to Comp Plan 
under discussion 
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Action  Status  Comment 

NCR‐3 Protect historic buildings  Currently 
Underway  Mid‐Term project 

NCR‐3 Modify CLDR to protect archeological sites  Postponed  Modifications to Comp 
Plan under discussion 

NCR‐5 Publicize National Forest for tourism  Complete  Promoted on Chamber of 
Commerce webpage 

NCR‐6 Scenic road overlay district regulations  Currently 
Underway 

CACG plan approved.  
Awaiting funding from 
GDOT 

IC‐1 Define responsibility of Auth./ Comm.  Complete  Information on website. 
www.habershamga.com 

IC‐1 Develop by‐laws, appointments by HCBOC  Currently 
underway 

By‐laws awaiting adoption 
after update ‐2014 

IC‐2 Public Information regarding revised CLDR  Complete  Electronic messaging now 
available on website 

IC‐2 Public Involvement in developments  Complete 
Electronic information 
made available.  Citizens 
group formed. 

IC‐2 News reporting ‐ growth & development  Complete  Notification system in 
place. 

CFS‐2 Complete analysis of staff needed  Postponed  Awaiting funding 
CFS‐2 Complete salary study  Postponed  Awaiting funding 

CFS‐3 Update Solid Waste Management Plan  Complete  2008‐18 Solid Waste 
Management Plan 

CFS‐3 Establish a recycling program  Complete  2008‐18 Solid Waste 
Management Plan 

T‐1 Bridge upgrading  Complete  Bridges identified and 
listed for maintenance 

T‐2 10 year road paving plan & implement  Complete 

Roads inspected annually 
and resurface list is 
developed from annual 
inspection. 

T‐3 Road restriping plan & implement  Complete  Program restripes 140 
miles annually 

T‐4 Strategy to monitor traffic congestion  Complete  Regional Transportation 
Plan 

T‐4 Planning for bypass of Clarkesville  Postponed  Modifications to Comp 
Plan pending and funding 

T‐4 Modify regulations for street connectivity  Postponed  Modifications to Comp 
Plan under discussion 

LU‐1 Zone to use existing infrastructure  Postponed  Modifications to Comp 
Plan under discussion 
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Action  Status  Comment 

LU‐1 Increase lot size in Conservation Areas  Postponed  Modifications to Comp 
Plan under discussion 

LU‐2 Develop a new zoning ordinance  Postponed  Modifications to Comp 
Plan under discussion 

LU‐2 Update future land use map  Postponed  Modifications to Comp 
Plan under discussion 

LU‐3 Consistent code enforcement  Complete  Electronic records system 
established 

LU‐3 Establish system for public reporting code 
violations  Complete 

Direct access lines 
established with electronic 
results tracking 

LU‐4 Hire a Land Use Planner / GIS analyst  Postponed  Awaiting funding. 

LU‐5 Revise Conservation subdivision regulations  Postponed  Modifications to Comp 
Plan under discussion 

LU‐5 Implement Agricultural Conservation 
Subdivision  Postponed  Modifications to Comp 

Plan under discussion 

LU‐7 Implement PUD/PRD/PCD ordinances  Postponed  Modifications to Comp 
Plan under discussion 

LU‐8 Define incentives for infill subdivisions  Postponed  Modifications to Comp 
Plan under discussion 
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Report of Accomplishments – Town of Alto  
 

ED = Economic Development  H = Housing 
NCR =  Natural & Cultural Resources  CFS =   Community Facilities & Services  
IC = Intergovernmental Coordination  T = Transportation 

LU = Land Use 
 

Action  Status  Comment 

ED – Pursue Sewer Source/Connection  Postponed 
Until funding is 
available 
 

ED – Complete a redevelopment plan for the 
revitalization of the Main Street District 

Currently 
Underway 

We are in the planning 
& development stage 
with Archway 
Partnership now 

ED – Create a database of needed 
services/businesses/jobs in the community along with 
strategies to attract those to the town. 

Postponed 

We need to develop 
our downtown to 
attract the 
business/industry. 

H – Research Incentives for improvement of existing 
housing  

Currently 
underway 

Seeking avenues for 
grants to fund projects 

H – Develop a financial assistance program to help low‐
income renters pay deposits and/or first and last 
month’s rent. 

Postponed 
Outreach Ministries in 
the area are providing 
at this time. 

H – Develop regulations to guide the design of infill 
housing development so that new structures fit with 
the existing character of the neighborhood.  The Town 
Council will review infill designs to make sure it is 
keeping with regulations. 

Currently 
underway 

The Mayor and Council 
will resume work on 
zoning and regulation 
this fall 2013. 

NCR – Plan and develop new recreation areas and 
playgrounds 

Currently 
underway 

New Veteran’s 
memorial and Park & 
Trail  by Summer 2014 

NRC – Plant trees along streets to provide shading for 
pedestrians and bicyclists.  Encourage all new 
developments to plant trees in landscape. 

Postponed  
Trying to get funding 
and availability of 
trees. 

NRC – Review those sites listed on the NAHRGIS 
website for those worth pursing as National Register of 
Historic Places sites and work with the Georgia Historic 
Preservation Division to pursue their designation. 

Postponed  Trying to get funding 

NRC – Adopt standards that prohibit development in 
environmentally sensitive areas.  The town building 
inspector should take a lead role in this activity. 

Postponed  Waiting on downtown 
development  decisions 

CFS – New water tank and storage  Postponed 

We had to upgrade 
older water lines.  Will 
pursue after GEFA is 
paid. 
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IC – Possibly develop a sports complex for the southern 
end of the county.  Postponed  Must acquire the land 

and funding first. 
T – Complete a needs assessment that identifies 
appropriate safety improvements for both along and 
crossing over the railroad tracks. 

Postponed 
Have not had the funds 
or time to pursue this 
project. 

T – Develop a public education campaign to (1) inform 
community members of restricted areas near railroad 
and (2) improve overall railroad safety.  Partner with 
neighboring jurisdictions where appropriate and 
coordinate with sidewalk improvement plans. 

Currently 
underway 

Partnered with 
Operation Lifesaver 
with Norfolk Southern, 
but haven’t been into 
the schools yet. 

T – Develop a simple prioritization system for new 
traffic facilities, including improvements to existing 
roads and additions of new roads.  Continue to work 
with GDOT traffic studies, including LARP program to 
improve existing road conditions. 

Currently 
underway 

Just paved Porter 
Street in May 2013 with 
LMIG funding and will 
pave Hawk Ridge as 
soon as funding is 
provided. 

LU – Develop greenways & pedestrian walkways  Currently 
underway 

Working with Archway 
Partnership to develop 
plans and funding for 
this project. 

LU – Resume work on zoning ordinance to preserve 
areas for agriculture/rural and to address land use and 
development 

Currently 
underway 

Mayor and Council 
hope to pass a zoning 
ordinance in 2013. 

LU – Generate an annexation policy that innumerate 
those conditions that make annexation an appropriate 
policy decision. 

Currently 
underway 

We have developed a 
preliminary plan to 
encourage annexation 
in certain situations. 

LU – Complete a walkability audit to determine the 
most effective location for investing in sidewalk 
infrastructure. 

Currently 
underway 

Working with Archway 
Partnership to develop 
this as soon as possible. 
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Report of Accomplishments – City of Clarkesville  
 

ED = Economic Development  LU = Land Use 
NCR =  Natural & Cultural Resources    T = Transportation 

CFS =   Community Facilities & Services  IGC = Intergovernmental Coordination 
H = Housing 
 

Action  Status  Comment 

ED – Support Development of Visual Arts by Leasing 
Use of City Buildings 

Not Accomplished 
and no longer 

pursued 

Arts Council voluntarily 
vacated City Building 
use as Community 
Center is being 
considered 

ED – Support Development of Performing Arts by 
Assisting with Fund Procurement  Completed   

ED – Continue Streetscape Project by Rehabilitation of 
Downtown Square  Postponed 

Awaiting funding 
availability – proposed 
project included in 
SPLOST VI 

ED – Attract and Retain County Inn/Small Hotel  Currently 
Underway 

Project proposal is 
being evaluated by 
Archway Partnership 

ED – Develop and Adopt Economic Development Plan  Completed   

ED – Reestablishment of DDA  Postponed 
Currently being 
evaluated by City 
Council 

ED – City Tourism Marketing Campaign  Completed   
ED – Review available and integrate appropriate 
redevelopment tools into City development regulations  Completed   

H – Develop design standards and other regulations for 
mixed use development  Completed   

H – Develop homebuyer education program 
Not Accomplished 

and no longer 
pursued 

Other projects have 
been given priority 
since home sales have 
greatly declined 

H – Develop and keep an up‐to‐date inventory of 
housing and sales data to aid in monitoring housing 
diversity. 

Postponed 

Home sales have 
greatly declined – have 
focused on commercial 
inventory and sales 
data instead 

NCR – Develop an ecotourism strategy  Completed   
NCR – Develop and adopt a tree ordinance  Completed   
NCR – Develop a tree planting master plan for city 
roadways  Completed   

NRC – Continue Greenway and Pedestrian Program  Currently  Currently working on 
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Underway  an expansion to the 
Greenway using DNR 
Grant funds of 
$100,000 project 
completion in mid 2014 

NRC – Develop and Adopt Historic Properties 
Preservation Standards 

Currently 
Underway 

Projected completion 
in first quarter of 2014 

NRC – Develop and Adopt Architectural Design and 
Review Standards in HPC 

Currently 
Underway 

Projected completion 
in first quarter of 2014 

CF – Develop Water Resource Management Plan  Completed   
CF – Develop and adopt best management practices 
for all city departments  Completed   

CF – Develop a customer service feedback system for 
city services.  Completed   

CF – Increase staff, elected official, and commission 
member training opportunities  Completed   

CF – Conduct an impact fee feasibility study  Postponed  Awaiting funding 
availability 

CF – Review and Update User Fee Schedule  Completed   

CF – Participate in the development of County‐wide 
recreation plan  Postponed 

Awaiting direction 
from County and for 
funding 

CF – Update Solid Waste Management Plan  Currently 
Underway 

Completion date 
9/30/2013 

CF – Develop and Adopt Solid Waste Recycling 
Program  Completed   

CF – Develop a Capital Improvements Program  Completed   
CF – Survey and create updated cemetery plans  Completed   
IC – Coordinate with Service Delivery Strategy update, 
including review and revision of annexation policies   Completed   

IC – Eliminate County ad valorem tax inequality  Completed   
IC – Coordinate tree ordinance regulations for 
consistency  Completed   

IC – Coordinate land use regulations for consistency  Completed   

IC – Coordinate code enforcement for consistency  Currently 
Underway 

Completion Date 
12/31/2014 

IC – Coordinate tax policies on CIDs/TADs  Postponed 
Pending funding 
availability for 
professional study 

IC – Coordinate Water Resources Plan with County, 
Cities 

Currently 
Underway 

Completion date 
12/31/2014 

T – Improve traffic flow by coordinating with GDOT at 
key intersections 

Currently 
Underway 

Completion date 
12/31/2013 

T – Improve and expand city sidewalk facilities  Postponed  Awaiting funding 
availability 

T – Develop and adopt a street improvement program  Completed   
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T – Develop and adopt access management standards 
for SR 17 and SR 197, this may include corridor overlay 
regulations 

Not accomplished 
and no longer 

pursued 

Focus for current 
projects is on the 
historic district 

T – Participate in the development of a county‐wide 
transportation plan  Completed   

T – Develop and adopt inter‐parcel connectivity 
standards for development in appropriate areas of the 
city 

Postponed 
Pending funding 
availability for 
professional evaluation 

LU – Update Subdivision Regulations  Completed   
LU – Develop and Adopt Downtown Master Plan, 
including rehabilitation element  Completed   

LU – Establish Process for Coordination of City and 
County Land Use Plans  Postponed 

Pending funding 
availability for staffing 
to complete this 
project. 
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Report of Accomplishments – City of Demorest  
 

ED = Economic Development& Redevelopment  LU = Land Use 
NCR =  Natural & Cultural Resources    T = Transportation 

CFS =   Community Facilities & Services  IGC = Intergovernmental Coordination 
 

Action  Status  Comment 
EDR – Conduct an inventory and prepare a list of 
vacant and developable sites within the city  Currently Underway   

EDR – Survey Piedmont College students and area 
residents on leisure/entertainment offering in the 
community 

Completed   

EDR – Develop a strategic plan for creating downtown 
leisure facilities, programs, or events  Postponed 

This task has been 
postponed until 
funding becomes 
available. 

EDR – Advertise City festivals and activities in local 
newspapers, flyers, and other appropriate media as 
deemed appropriate by event/festival planners 

Complete   

EDR – Consider establishing a Downtown 
Development Authority (DDA) to spearhead 
downtown improvement efforts. 

Complete   

H – Develop a housing search program with Piedmont 
College to help connect off‐campus students with 
available housing in the community 

Postponed 

This task has been 
postponed until 
funding becomes 
available. 

H – Develop and disseminate standards for housing 
units that ensure accessibility for seniors and the 
disabled, including, for instance, “no‐step” entrances 
and at least one bathroom on the ground floor. 

Complete   

H – Initiate a municipal code enforcement program of 
partner with Habersham County or other 
municipalities for these services 

Currently underway   

H – Participate in the development of a homebuyer 
education program in partnership with other agencies 
and private groups. 

Postponed 

This task has been 
postponed until 
funding becomes 
available. 

H – Apply for CDBG funds or private funds to improve 
neighborhood conditions and housing in low‐and‐
moderate‐income areas. 

Complete   

HP – Update the survey of historic resources in 
Demorest.  Postponed 

This task has been 
postponed until 
funding becomes 
available. 

HP – Add eligible properties to the National Register of 
Historic Places.  Postponed  This task has been 

postponed until 
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funding becomes 
available. 

HP – Historic Preservation Ordinance  Postponed 

This task has been 
postponed until 
funding becomes 
available. 

HP – Prepare, adopt, and implement historic district 
design guidelines to insure appropriate scales, 
setbacks, materials, and signage are achieved 

Postponed 

This task has been 
postponed until 
funding becomes 
available. 

CF – Hire additional police staff to meet the need for 
increased patrolling in the area.  Postponed 

Not needed currently.  
Subdivision where 
additional patrol 
expected was not built 
due to economy. 

CF – Develop a neighborhood watch system 
throughout the city’s residential and commercial areas.  Currently Underway   

CF – Develop a partnership or secure an agreement 
with the campus security at Piedmont College to 
coordinate the effective protection of residents and 
students alike. 

Postponed 

This task has been 
postponed until 
funding becomes 
available. 

CF – Complete the removal of the unsafe dam at 
Demorest Lake.  Complete   

CF – Implement measures identified in the County’s 
50‐year Comprehensive Water Development Plan to 
meet the City’s long‐term water supply needs. 

Currently Underway   

CF – Add an additional 6.9 MGD of capacity for water 
treatment to serve demand in 2030.  Currently Underway   

CF – Implement or participate in the implementation 
of water conservation programs.  Currently Underway   

CF – Review available sewerage capacity when 
permitting new developments within the City’s limits.  Currently Underway   

CF – Develop a master plan for expanding the City’s 
sewer system.  Currently Underway   

CF – Identify facility‐sharing possibilities with 
Piedmont College and create a formal procedure for 
reserving and using those facilities to City and 
community‐led events. 

Postponed 

This task has been 
postponed until 
funding becomes 
available. 

CF – Identify and acquire additional land for festivals 
and green spaces.  Postponed 

This task has been 
postponed until 
funding becomes 
available. 

CF – Plan and install improvements to downtown park.  Currently Underway 

This task has been 
postponed until 
funding becomes 
available. 

CF – Community Beautification and Enhancement –  Currently Underway  Working on Phase II 
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complete downtown streetscape improvements. 

CF – Community Beautification Enhancement – 
Identify public spaces and rights of way that could 
benefit from additional trees or vegetation. 

Postponed 

This task has been 
postponed until 
funding becomes 
available. 

CF – Community Beautification Enhancement – Install 
gateway improvements.  Postponed 

This task has been 
postponed until 
funding becomes 
available. 

CF – Review existing communication strategies with 
residents, and develop a plan for better connecting 
with community members. 

Postponed 

This task has been 
postponed until 
funding becomes 
available. 

CF – Develop an official city website.   Currently Underway   

CF – Develop a streamlined system for community 
members to report alleged code violations.  Postponed 

This task has been 
postponed until 
funding becomes 
available. 

CF – Consider long‐range needs for municipal 
administrative space, and plan for construction of a 
new city hall. 

Postponed 

This task has been 
postponed until 
funding becomes 
available. 

IC – Participate in the development and revision of the 
County Service Delivery Strategy.  Complete   

IC – Reconsider, revise and readopt existing 
intergovernmental agreements, as appropriate.  Currently Underway 

County conducts 
election and animal 
control, negotiating 
other agreements. 

IC – Develop an annexation policy to define when 
annexation is or is not in the best interest and to define 
its expectations for prospective developers. 

Postponed 

This task has been 
postponed until 
funding becomes 
available. 

LU – Revise development regulations with an eye 
toward the preservation of natural resources.  Postponed 

This task has been 
postponed until 
funding becomes 
available. 

LU – Develop a streamlined system for community 
members to report alleged code violations.  Postponed 

This task has been 
postponed until 
funding becomes 
available. 

LU – Prepare and adopt a zoning ordinance replacing 
the city’s land use ordinance.  Postponed 

This task has been 
postponed until 
funding becomes 
available. 

T – Complete pedestrian overpass between Piedmont 
College and the historic downtown commercial area.  Complete   

T – Install a traffic signal at the intersection of Central  Complete   
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Avenue and Georgia Avenue. 
T – Complete a local parking study.  Complete   

T – Complete a walkability audit to determine the 
most effective locations for investing in sidewalk 
infrastructure. 

Postponed 

This task has been 
postponed until 
funding becomes 
available. 

T – Develop a sidewalk installation and repair program 
and secure funding for its implementation.  Postponed 

This task has been 
postponed until 
funding becomes 
available. 

T – Prepare and implement a local street intersection 
improvement program to reduce intersection safety 
hazards.  

Postponed 

This task has been 
postponed until 
funding becomes 
available. 

T – Participate in the planning and construction of the 
Tullulah Falls Railroad Multi‐use trail, and plan and 
provide connections to other bike/pedestrian facilities 
in the city. 

Postponed 

This task has been 
postponed until 
funding becomes 
available (SPLOST 6 ). 

T – Traffic Calming Program – monitor performance of 
existing measures and revise or add calming features 
where appropriate. 

Postponed 

This task has been 
postponed until 
funding becomes 
available. 

T – Conduct an analysis and provide recommendations 
for improved access management along Historic 441 
as new development occurs. 

Postponed 

This task has been 
postponed until 
funding becomes 
available. 
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Report of Accomplishments – Town of Mt. Airy  

 
ED = Economic Development  LU = Land Use 

NCR =  Natural & Cultural Resources    T = Transportation 
CFS =   Community Facilities & Services  IGC = Intergovernmental Coordination 

 

Action  Status  Comment 
ED – Complete community survey  Completed   
ED – Develop incentives to attract businesses  Not accomplished  No longer pursuing 
ED – Downtown redevelopment plan  Postponed  Awaiting funding 
ED – Inventory of appropriate businesses  Completed   
H – Review Housing Regulations  Completed   
H – Develop code enforcement   Completed   
H – Creation of land conservation housing incentives  Postponed  Awaiting funding 
NCR – National Register of Historic Places 
designations 

Currently 
underway 

Working with UGA 
Archway 

NCR – School House renovations  Currently 
underway 

Working with UGA 
Archway 

CFS – Spring clean‐up week  Completed   
CFS – Replace old water meters  Completed   

CFS – Sign maintenance  Currently 
underway  Ongoing 

CFS – Park improvements  Currently 
underway  Annual budget item 

CFS – Upgrade 6” water line  Currently 
underway  Seeking bids & funds 

CFS – Replace 2” metal lines  Postponed  Awaiting funding 
CFS – Cemetery improvements  Completed   

CFS – Upgrade wells  Currently 
underway  Ongoing 

CFS – Policed 24 hours  Postponed  Awaiting funding 
CFS – Develop neighborhood watch system  Completed   
CFS – Analysis of existing payment systems  Not accomplished.  No longer pursuing 
T – Repair sidewalks  Postponed  Awaiting funding 
T – Transportation study for Main Street District  Postponed  Awaiting funding 
T – Sidewalk installation and repair program  Postponed  Awaiting funding 

LU – Develop a capital improvement program  Currently 
underway  Ongoing 

LU – Develop a tree ordinance  Postponed   
LU – Review and amend development regulations  Not accomplished  No longer pursuing 



2013 STWP Update 
Habersham County and Cities 

Unincorporated Habersham County  
2013 – 2018 Short Term Work Program Update 

P a g e  | 17 

Unincorporated Habersham County Short Term Work Program 2013‐2017 
 

ED = Economic Development  LU = Land Use 
NCR =  Natural & Cultural Resources    T = Transportation 

CFS =   Community Facilities & Services  IGC = Intergovernmental Coordination 
 

      Estimated  Funding     
Year  Action  Cost  Source  Responsibility 

2014 
ED‐1 Update and adopt Industrial 
Park Covenants 

2,000  General Fund  HCDED   HCIDA 

2014 
ED‐1 Ensure buffers around 
industrial development 

1,000  General Fund  HCDED   HCPD 

2014 
H‐1 Revise CLDR regulations to 
allow for higher density 
development 

2,000  General Fund  HCPC   HCPD, HCBOC 

2014 
H‐1 Revise Subdivision regulations 
re. housing preferences 

2,000  General Fund   

2014 
NCR‐1 Review/revise slope tables 
in CLDR 

1,000  General Fund  HCPD   HCPC, HCBOC 

2014 
NCR‐1 Expand River Protection 
Corridor 

2,000  General Fund  GMRC 

2014 
NCR‐2 Implement Resource/Rural 
Conservation Areas 

1,000 
General Fund  HCPD   HCPC, HCBOC 

2014  NCR 2 Support active farming  NA  General Fund  HCFB   HCBOC 

2014 
NCR‐4 Scenic road overlay district 
regulations 

2,000  General Fund 
HCPD  HCBOC 
GMRC 

2014  CFS‐2 Complete salary study  2,000  General Fund  HCHRD 

2014 
T‐1 Modify regulations for street 
connectivity 

2,000  General Fund 
HCRoD   HCPD 
HCPC 

2014 
LU‐5 Revise Conservation 
subdivision regulations 

2,000  General Fund 
HCPD   HCPC 
HCBOC 

2014 
LU‐5 Implement Agricultural 
Conservation Subdivision 

N/A  General Fund 
HCPD   HCPC 
HCBOC 

2014 
LU‐7 Implement PUD/PRD/PCD 
ordinances 

2,000  General Fund 
HCPD   HCPC 
HCBOC 

2014 
LU – Update Comprehensive Plan 
Character Areas 

5,000  General Fund  HCPD, GMRC 

2014 

LU‐3 Revise and Update the 2029 
Comprehensive Plan for 
Unincorporated Habersham 
County. 

5,000  General Fund 
HCPC  HCPD 
HCCAC  HCBOC 
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2014  T‐1 365/441 corridor master plan  $10,000  GDOT, DCA  County, Cities 

2015 
ED‐1 Purchase additional land for 
Industrial Park 

TBD  SPLOST 6  HCIDA   HCDED 

2015 
ED‐2 Concept plan for 
Business/Office Park 

5,000 
SPLOST 6  HCDED   HCIDA 

2015 
ED‐2 Funding/land for 
Business/Office Park 

TBD  SPLOST 6  HCDED   HCIDA 

2015 
ED‐3 Seek the ONE Georgia Grant 
for airport terminal. 

TBD  SPLOST 4  GMRC 

2015  NCR‐2 Rural Village Overlay  5,000  General Fund  HCPD   HCPC, HCBOC 
2015  NCR‐3 Protect historic buildings  TBD  General Fund  HCBD  HCA, HCBOC 

2015 
IC‐1 Develop by‐laws, 
appointments by HCBOC 

NA  General Fund 
All Authorities/ 
Commissions 

2015  CFS‐1 Complete  staffinganalysis  3,000  General Fund  HCHRD 

2015 
T‐1 Planning for bypass of 
Clarkesville 

10,000  SPLOST 6 
HCRoD   HCPD 
GDOT 

2015 
T‐2 Seek LMIG Grant for road and 
bridge improvements. 

TBD  LMIG  HCRoD 

2015 
LU‐1 Zone to use existing 
infrastructure 

5,000  General Fund 
HCPD   HCPC 
HCBOC 

2015 
LU‐8 Define incentives for infill 
subdivisions 

N/A  General Fund  HCPD   HCPC 

2015 
LU‐3 Establish requirements for 
visual buffers on 365 

2,000  General Fund   

2015 
LU‐3 Revise land development 
ordinances to focus Industrial 
development on 365 

2,000  General Fund   

2015 
LU‐1 Establish Council of Planning 
Depts. 

N/A  General Fund  County, Cities 

2015  Develop plan for county wide trail 
system  $5,000  GDOT  County, Cities, GMRC, GDOT 

2016 
NCR‐3 Modify CLDR to protect 
archeological sites 

TBD  General Fund  HCPD   HCPC, HCBOC 

2016 
T‐2 Seek All System Safety 
reimbursements for sign upgrading 
as well as airport construction. 

TBD  General Fund  HCRoD 

2016 
LU‐1 Increase lot size in 
Conservation Areas 

3,000  General Fund 
HCPD   HCPC 
HCBOC 

2016 
LU‐2 Develop a new zoning 
ordinance 

10,000  General Fund 
HCPD   HCPC 
HCBOC 

2016  LU‐2 Update future land use map  5,000  General Fund  GMRC   HCPD 
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2016 
T‐2 Establish Council of regional 
transportation staff 

N/A  N/A  HCBOC 

2017  CSF‐4 Undertake a fire/police 
service needs study 

5,000  General Fund  HCHRD, GMRC 

2017 
ED‐10 Extend Freeport exemption 
to all jurisdictions 

5,000  General Fund   

2018  CSF‐3 Fire/Police service 
consolidation 

N/A  General Fund   

2018 
CSF‐12 Develop and adopt a joint 
sign ordinance 

5,000  General Fund  HCPC, GMRC 

2018 
LU‐4 Hire a Land Use Planner / GIS 
analyst 

TBD  General Fund  HCBOC 

2018 
CSF – Survey existing emergency 
shelters and conditions 

5,000  GEMA  HCEMA, GMRC 
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Town of Alto ShortTerm Work Program 2013‐2017 
 

ED = Economic Development  LU = Land Use 
NCR =  Natural & Cultural Resources    T = Transportation 

CFS =   Community Facilities & Services  IGC = Intergovernmental Coordination 
 

      Estimated  Funding     
Year  Action  Cost  Source  Responsibility 

2013 

LU – Resume work on zoning 
ordinance to preserve areas for 
agriculture/rural and to address land 
use and development 

$100.00  General Fund 

Mayor and Council, 
Town Building 
Inspector, 
Town Attorney and 
Habersham & Banks 
County 

2013 – 
2014 

T – Repair asphalt roads/driveways 
that were damaged by new waterline 
construction.  Repave all parking lots 
and new memorial park & trail. 

$110,000.00 
General Funds, 
SPLOST and  
Grants/Loans 

Mayor and Council, 
Town Employees and 
Town Building 
Inspector 

2014  NCR – Plan and develop new 
recreation areas and playgrounds  $100,000.00 

General Funds, 
SPLOST and 
 Grants/Loans 

Mayor and Council, 
GMRC,  
Archway 
Partnership, Town 
Staff, Habersham 
County Extension 
and Master 
Gardeners, Soque  
Watershed Authority 

2014 

NRC – Adopt standards that prohibit 
development in environmentally 
sensitive areas.  The town building 
inspector should take a lead role in 
this activity. 

$2,000.00  General Funds  

Mayor and Council, 
Town Building 
Inspector and Town 
Attorney 

2014 
CF – Extend 6” Waterlines to Hwy. 
365 and to Apple Pie Ridge Road 
approx. 6375 feet. 

$285,000.00 
Water Funds, 
SPLOST, GEFA 
Grants/Loans 

Mayor and Council, 
Engineers, Town  
Employees, GEFA 
and Inspectors 

2014 

T – Develop a simple prioritization 
system for new traffic facilities, 
including improvements to existing 
roads and additions of new roads.  
Continue to work with GDOT traffic 
studies, including LMIG program to 

$5,000.00 

General Funds, 
GDOT LMIG 
Program and 
Grants/Loans 

Mayor and Council, 
Town Staff, Town 
Inspector, 
And GDOT 
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improve existing road conditions. 

2014 

LU – Generate an annexation policy 
that innumerate those conditions 
that make annexation an appropriate 
policy decision. 

$3,000.00  General Fund 

Mayor and Council, 
Town Building 
Inspector, Town 
Attorney and 
Habersham & Banks 
County 

2015 
ED‐Complete a redevelopment plan 
for the revitalization of the Main 
Street District. 

$275,000.00 
General Funds, 
SPLOST and 
 Grants/Loans 

Mayor and Council & 
Archway Partnership 

2015 

T – Develop a public education 
campaign to (1) inform community 
members of restricted areas near 
railroad and (2) improve overall 
railroad safety.  Partner with 
neighboring jurisdictions where 
appropriate and coordinate with 
sidewalk improvement plans. 

 
 

$1,000.00  General Funds 
and Grants/ 

Loans 

Mayor and Council, 
Town Staff, Town 
 Building  Inspector, 
Archway 
Partnership, 
Operation Lifesaver 
with Norfolk 
Southern Railway 

2015 

LU – Complete a walkability audit to 
determine the most effective 
location for investing in sidewalk 
infrastructure. 

$1,000.00 
General Fund 

and 
Grants/Loans 

Mayor and Council, 
Town Building 
Inspector and 
Archway Partnership 

2016 

ED – Create a database of needed 
services/businesses/jobs in the 
community along with strategies to 
attract those to the town. 

$5,000.00 
General Fund 

and 
Grants/Loans 

Mayor and Council, 
Habersham 
Chamber of 
Commerce & 
Georgia 
Dept. of Labor 

2016  H – Research Incentives for 
improvement of existing housing  

$1,000.00  General Fund 
and CDBG 
Grants 

Town Staff and 
GMRC 

2016 

NRC – Plant trees along streets to 
provide shading for pedestrians and 
bicyclists.  Encourage all new 
developments to plant trees in 
landscape. 

$10,000.00 
General Funds 

and 
Grants/Loans 

Mayor and Council, 
Town Staff and 
Soque Watershed 
Authority and  
Archway Partnership 

2017 

H – Develop a financial assistance 
program to help low‐income renters 
pay deposits and/or first and last 
month’s rent. 

$10,000.00 

CDBG Grants 
or Faith Based 

Local 
Ministries 

Town Staff, Mayor 
and Council,  
Local Ministries 

2017  H – Develop regulations to guide the 
design of infill housing development 

$2,000.00  General Funds 
Mayor and Council, 
Town Building  
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so that new structures fit with the 
existing character of the 
neighborhood.  The Town Council 
will review infill designs to make sure 
it is keeping with regulations. 

Inspector, Town 
Attorney and  
Archway Partnership 

2017 
LU – Develop greenways & 
pedestrian walkways 

$30,000.00 
General Fund, 
SPLOST and 
Grants/Loans 

Mayor and Council, 
Town Inspector and 
Archway Partnership 

2018  CFS – New water tank and storage  300,000.00 
Water Funds, 
SPLOST, and  
Grants/Loans 

Mayor and Council, 
GEFA,  Town 
Engineers  and Town 
Staff 

2018  ED‐Pursue Sewer Source/Connection  $100,000.00 
Water Fund 

and 
Grants/Loan 

Mayor and Council  & 
Engineers 

2018 

NRC – Review those sites listed on 
the NAHRGIS website for those 
worth pursing as National Register of 
Historic Places sites and work with 
the Georgia Historic Preservation 
Division to pursue their designation. 

$1000.00  General Funds  
Mayor and Council, 
Town Staff and 
GMRC 

2018 
IC – Possibly develop a sports 
complex for the southern end of the 
county. 

$1,000,000.0
0 

General Funds, 
SPLOST and  
Grants/ Loans 

Mayor and Council, 
Engineers, 
Habersham 
County and Town 
Employees 

2015  Develop plan for county wide trail 
system  $5,000  GDOT 

County, Cities, 
GMRC, GDOT 

2015  T‐1 365/441 corridor master plan  $10,000  GDOT, DCA  County, Cities 
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City of Clarkesville Short Term Work Program 2013‐2017  

      Estimated  Funding     
Year  Action  Cost  Source  Responsibility 

2013  Update Solid Waste 
Management Plan  0  n/a  CoC 

2013 
Improve traffic flow by 
coordinating with DOT at 
key intersections 

Unknown  DOT  DOT/CoC 

2013  Purchase new garbage 
truck  175,000  Capital lease  CoC 

2014  Purchase new custom 
pumper fire truck  356,000  Capital lease  CoC 

2014 
Coordinate code 
enforcement for 
consistency 

0 
n/a  All local governments 

2014 
Coordinate Water 
Resources Plan with 
County, Cities 

Unknown  Unknown  All local governments 

2014  Complete Streetscape 
Project  1,000,000  SPLOST VI  CoC 

2014  Reestablishment of DDA  0  n/a  COC 

2014  Continue Greenway and 
Pedestrian Program  150,000  Grant/In Kind  CoC 

2014 
Develop and Adopt 
Historic Properties 
Preservation Standards 

2,000  General Fund  CoC 

2014  
Develop and Adopt 
Architectural Design and 
Review Standards in HPC 

2,000  General Fund  CoC 

2015  Coordinate tax policies on 
CID’s and TAD’s  25,000  Grant/General Fund  CoC 

2015 
Participate in the 
development of County‐
Wide recreation plan 

0  n/a  All local governments 

2015  Develop plan for county 
wide trail system  $5,000  GDOT  County, Cities, GMRC, GDOT 

2015  Attract and Retain 
Inn/Small Hotel  2,000,000  Private  CoC 

2016 
Develop and keep an 
inventory of housing and 
sales data 

20,000 
General Funds  CoC 

2016  Improve and expand city 
sidewalk facilities 

1,000,000 
Grant  Coc 

2016  Develop and adopt inter‐
parcel connectivity 

20,000  General Fund  Coc 
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standards for 
development 

2016 
Establish Process for 
Coordination of City and 
County Land Use Plans 

25,000  General Fund  CoC 

2016 
Complete new public 
safety facility to house 
Police and Fire 

1,300,000  Loans/Grants/SPLOST VI  CoC 

2017  Update Comprehensive 
Plan  TBD  DCA  GMRC 
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City of Demorest Short‐Term Work Program 2013‐2017 
 

ED = Economic Development  LU = Land Use 
NCR =  Natural & Cultural Resources    T = Transportation 

CFS =   Community Facilities & Services  IGC = Intergovernmental Coordination 
 

      Estimated  Funding     
Year  Action  Cost  Source  Responsibility 

2013 
EDR – Develop a strategic plan 
for creating downtown leisure 
facilities, programs, or events 

2,000  City, GF  City 

2013 

H – Initiate a municipal code 
enforcement program of 
partner with Habersham 
County or other municipalities 
for these services 

N/A  N/A  City 

2013 
HP – Add eligible properties to 
the National Register of 
Historic Places. 

TBD  City, HPD  City, GMRC 

2013 

CFS – Develop a neighborhood 
watch system throughout the 
city’s residential and 
commercial areas. 

1,000  City  City 

2013 

CFS – Implement measures 
identified in the County’s 50‐
year Comprehensive Water 
Development Plan to meet the 
City’s long‐term water supply 
needs. 

TBD  City City 

2013 

CFS – Add an additional 6.9 
MGD of capacity for water 
treatment to serve demand in 
2030. 

TBD  City City 

2013 
CFS – Implement or participate 
in the implementation of water 
conservation programs. 

TBD  City City 

2013 

CFS – Review available 
sewerage capacity when 
permitting new developments 
within the City’s limits. 

3,000  City  City 

2013 
CFS – Develop a master plan 
for expanding the City’s sewer 
system. 

5,000  City  City 

2013 
CFS – Community 
Beautification and 
Enhancement – complete 

2,000  City  City 
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downtown streetscape 
improvements. 

2013  CFS – Develop an official city 
website.  2,000  City  City 

2013 

CFS – Develop a streamlined 
system for community 
members to report alleged 
code violations. 

2,000  City  City 

2013 

IGC – Reconsider, revise and 
readopt existing 
intergovernmental 
agreements, as appropriate. 

N/A  N/A  City 

2014 

EDR – Conduct an inventory 
and prepare a list of vacant and 
developable sites within the 
city 

2,000  City, GF  City 

2014 

H – Develop a housing search 
program with Piedmont 
College to help connect off‐
campus students with available 
housing in the community 

N/A  N/A  City 

2014 

H – Participate in the 
development of a homebuyer 
education program in 
partnership with other 
agencies and private groups. 

N/A  N/A  City 

2014 

CFS – Develop a partnership or 
secure an agreement with the 
campus security at Piedmont 
College to coordinate the 
effective protection of 
residents and students alike. 

N/A  City City 

2014 

CFS – Review existing 
communication strategies with 
residents, and develop a plan 
for better connecting with 
community members. 

2,000  City  City 

2014 

IGC – Develop an annexation 
policy to define when 
annexation is or is not in the 
best interest and to define its 
expectations for prospective 
developers. 

TBD  TBC  City 

2014 

T – Complete a walkability 
audit to determine the most 
effective locations for investing 
in sidewalk infrastructure. 

3,000  GDOT, City  GMRC, GDOT, City 
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2015  ED‐10 Extend Freeport 
exemption to all jurisdictions  TBD  City, GF  City 

2015 
EDR – Develop a plan to 
motivate new businesses to 
locate downtown 

2,000  City, DED  City 

2015 
H‐1 Revise Subdivision 
regulations re. housing 
preferences 

1,000  General Fund, 
City  City 

2015  HP – Update the survey of 
historic resources in Demorest.  1,000  City, HPD  City, GMRC 

2015 

CFS – Identify facility‐sharing 
possibilities with Piedmont 
College and create a formal 
procedure for reserving and 
using those facilities to City 
and community‐led events. 

1,000  City  City 

2015 

LU – Revise development 
regulations with an eye toward 
the preservation of natural 
resources. 

3,000  DCA,City  GMRC, DCA, City 

2015 

T – Develop a sidewalk 
installation and repair program 
and secure funding for its 
implementation. 

2,000  GDOT, City  GMRC, GDOT, City 

2015 

T – Prepare and implement a 
local street intersection 
improvement program to 
reduce intersection safety 
hazards.  

10,000  GDOT, City  GDOT, City 

2015  Develop plan for county wide 
trail system  $5,000  GDOT, City  County, Cities, GMRC, GDOT 

2015  T‐1 365/441 corridor master 
plan 

$10,000  GDOT, DCA  County, Cities 

2016  HP – Historic Preservation 
Ordinance  2,000  City, HPD  City, GMRC 

2016 

HP – Prepare, adopt, and 
implement historic district 
design guidelines to insure 
appropriate scales, setbacks, 
materials, and signage are 
achieved 

5,000  TBD  City, GMRC 

2016 
CFS – Identify and acquire 
additional land for festivals and 
green spaces. 

N/A  City City 

2016 
CFS – Community 
Beautification Enhancement – 
Identify public spaces and 

N/A  City  City 
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rights of way that could benefit 
from additional trees or 
vegetation. 

2016 
CFS – Develop a plan to work 
with Piedmont College to 
beautify Lake Road 

1,000  DNR, City  City 

2016 

LU – Develop a streamlined 
system for community 
members to report alleged 
code violations. 

TBD  DCA, City  GMRC, DCA, City 

2016 
LU – Prepare and adopt a 
zoning ordinance replacing the 
city’s land use ordinance. 

5,000  GMRC, DCA, City GMRC, DCA, City 

2016  LU‐5 Develop unified zoning / 
land use ordinances  5,000  N/A  GMRC, DCA, City 

2017 
CFS – Hire additional police 
staff to meet the need for 
increased patrolling in the area. 

TBD  TBD  City 

2017 
CFS – Plan and install 
improvements to downtown 
park. 

TBD  City City 

2017  LU‐1 Establish Council of 
Planning Depts.  N/A  N/A  GMRC, DCA, City 

2017 

T – Conduct an analysis and 
provide recommendations for 
improved access management 
along Historic 441 as new 
development occurs. 

TBD  GDOT, City  GDOT, City 

2017 

T – Participate in the planning 
and construction of the 
Tullulah Falls Railroad Multi‐
use trail, and plan and provide 
connections to other 
bike/pedestrian facilities in the 
city. 

5,000  GDOT, City  County, Cities, GMRC, GDOT 

2017  Update Comprehensive Plan  TBD  DCA  GMRC 

2018 
CFS – Community 
Beautification Enhancement – 
Install gateway improvements. 

TBD  TBD  City 

2018  CFS‐12 Develop and adopt a 
joint sign ordinance  TBD  DCA  City 

2018  CFS – Consider needs for police 
and fire departments  N/A  N/A  City 

2018  CFS – Consider need for a 
community center  N/A  N/A  City 

2018  CFS – Repair old sewer lines   TBD  GEFA  City 
2018  CFS – Upgrade county water  20,000  GEFA, City  City 
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meters to the cities radio read 
system 

2018 

T – Traffic Calming Program – 
monitor performance of 
existing measures and revise or 
add calming features where 
appropriate. 

3,000  GDOT, City  GDOT, City 
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Mt. Airy Short‐Term Work Program 2013‐2017 
 

ED = Economic Development  LU = Land Use 
NCR =  Natural & Cultural Resources    T = Transportation 

CFS =   Community Facilities & Services  IGC = Intergovernmental Coordination 
 

      Estimated  Funding     
Year  Action  Cost  Source  Responsibility 

2013 
NCR – National 
Register of Historic 
Places designations 

TBD  LOCAL  TOWN 

2013 
NCR – School House 
renovation plans 

TBD 
SPLOST  TOWN 

2014 
CFS – Park 
improvements 

10,000  SPLOST/LOCAL  TOWN 

2014 
CFS – Upgrade 6” 
water line 

200,000  SPLOST  TOWN 

2014 
LU – Develop a 
capital improvement 
program 

TBD  LOCAL  TOWN 

2015 
CFS – Sign 
maintenance 

8000  LOCAL  TOWN 

2015 
CFS – Replace 2” 
metal lines 

TBD  LOCAL  TOWN 

2015 
Develop plan for 
county wide trail 
system 

$5,000  GDOT  County, Cities, GMRC, GDOT 

2016 
CFS – Policed 24 
hours 

150,000  LOCAL  TOWN 

2017 
ED – Downtown 
redevelopment plan 

TBD  LOCAL  TOWN 

2017 
H – Creation of land 
conservation housing 
incentives 

TBD  LOCAL  TOWN 

2017  CFS – Upgrade wells  TBD  SPLOST/LOCAL  TOWN 
2017  T – Repair sidewalks  TBD  LOCAL  TOWN 

2017 
T – Transportation 
study for Main Street 
District 

TBD  LOCAL  TOWN 

2017 
T – Sidewalk 
installation and repair 
program 

TBD 
SPLOST  TOWN 
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2017 
LU – Update 
Comprehensive Plan 

TBD  DCA  GMRC 

2018 
LU – Develop a tree 
ordinance 

TBD  LOCAL  TOWN 
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